



Problem Statement

Ecampus course sections are in high demand and fill up quickly. Currently, there is no universal campus restriction that limits which student populations can enroll in Ecampus courses. This results in popular courses reaching capacity quickly, leaving many Ecampus students unable to register for courses necessary for degree completion.



Background

Ecampus courses and degree offerings have grown in popularity over the years. Ecampus courses often offer a more flexible schedule, which is appealing to some students, regardless of their home campus.

Many popular Ecampus courses are reaching capacity and include a high percentage of students from campuses other than Ecampus. Ecampus-based students report courses reaching capacity before they are able to register during priority registration, leaving little option for those students to complete the courses as scheduled for graduation.



Objectives

- 1 Create an AWA job to insert a universal campus restrictions and remove restrictions after phase I of priority registration
- 3 Create an AWA job to allow access to Ecampus courses for compliance-based populations
- 4 Increase the availability of Ecampus courses to Ecampus students during phase I of priority registration
- 5 Create a robust communication plan to help guide students, advisors and staff through the transition period



Project Sponsor and Primary Workgroup

Project Sponsor

Rebecca Mathern

Associate Vice Provost & University Registrar

Project Manager

Mike Jefferis

Associate Registrar - CCS

Additional Workgroup Members

Jennifer Ajeto – Associate
Registrar/Operations

Martin Main – Analyst Programmer

Autumn Landis – Project Coordinator

Marleigh Perez – Ecampus

Charlie Just – Director of Advising

Katrina Highland – Communications
Coordinator



Stakeholders

Students



Advisors



Faculty



Staff



Stakeholders With Marginalized Identities



Ability /
Disability



Years of
Experience



Geographic
Region



family



Compliance
populations



Socioeconomic
Status



Scope

In Scope

1. Ecampus courses
2. Fall, winter, spring terms
3. Undergraduate level courses

Out of scope

1. Other campus courses
2. Summer term
3. Graduate level courses



Timeline

Project planning	March 2024	Workgroup
Requirements gathering	March 2024	Workgroup
Stakeholder engagement	June - September 2024	Workgroup
Communication Plan	September 2024 - May 2025	Communications
AWA development	January 2025	OtR/UIT
Testing	January - March 2025	OtR/UIT
Documentation & training	March 2025	Communications
Technical implementation (PROD)	April 2025	UIT
Launch	May 2025	Workgroup
Project Assessment	Academic Year 2025	Workgroup

